FROM ¢ PHONE NO. P@2

UNITED STATES ENVIRONMENTAL PROTECTION AGENCY

POLREP

Date: July 25, 1955
From: Charles Gebien, 08¢, U.S. EPA, Region V
To: Terri Johnson, OSWER (703)603-9116
Rick Karl, EERB
H. Valatkevitch, OPA (312)353-115%

Don Bruce, EERB EPA Region 5 Records Ctr.
Bill Messenger, RERB (312)353-9176 mmM| |

w Eileen Furey, ORC (312)BB86-0747 "mm Wm”

i Joe Schuesgler, CDOE {(312)}744-5257 272857

Joe Cisneros, EERB
‘ US Figh and Wildlife Service, IL.
' UE Coast Guard District 9 (216)522-2738
[ Dennis Alberg, IEPA-ERU (217)782-1431
oy Subject: Autodeposition Inc. Site
‘F' Chicago, IL
: Polrep No: Polrep 3
| Site ID: WQ
D.O., No: 5001 - 05 - 373

Response Auth.: CERCLA/Emergency Response

NPL Status: NON-NPL
Action Memo. Status: Verbal approval received, awaiting sign-off

Start Date: 06/29/95

|

| CURRENT SITUATION:; Ramoval activities continued throughout the
i week. Weather: 85°F -95°F. Work progress sglowed due to hot
! weather. See previous Polreps for higtorical information.

REMOVAL ACTIVITIES TO DATE: The following removal activities wers
undcrtaken for the period of 7/19/95 thru 7/24/95:

RES continued to remove non-hazardous and hazardoue debrig from the
woric areas to rolloff boxes. All drumg and containers (213 total)
{ in the west room were egtaged and sampled. A room was cleaned and
‘ set-up for hazcatting samples.

NEXT STEPS:
- Continuc gampling all drumg, containers, tanks and floor

sweepings.
- Sample all suspccted agbestos containing material and obtain

cosr estimates for removal.
- Initiate hazcatting of samples.
- Complete debris removal.

KRY ISSUES: Awaiting approval of the action memorandum.

| COST INFORMATION:

‘ TO DATE CEILING

! ERCS (RES) $27,430 (as of 07/24/95) $ 50,000
“ TAT & 7.760 (ap of 07/24/95) & 20,653




